GES DAAC Operations Status
Week ending Wednesday, 12/05/01 (Day 339)

Past Month

Date Activity Status
09/21 MCST Request 262-263 Complete (10/15)
09/22 Atmospheres request 198, 203 Complete (10/01)
09/24 MCST Request for 2000 data 125, 157, 174, 177, 233, 241, | Complete (10/01)

242, 266, 306 319

09/24 MCST Request 53 Complete (10/01)
09/26 MODAPS Push Request 315/00, 258-258 (al day) Completed (10/03)
09/26 MCST Request 248, 264- 267, 269, 270-272 Completed (10/18)
09/26 Oceans Specia Request for 8 granules Completed (10/19)
09/27 MCST Request 255, 268 Completed (10/05)
10/01-10/05 MOSS-5 Completed. No significant issues.
10/04 Oceans Specia Request for 2 granules Completed (10/08)
10/08 MODAPS Request 259,335 Completed
10/10 MCST Request 013 Completed (10/16)
10/15 MODAPS Request 357-363 Completed (10/28)
Current Month

Date Activity Status
04/11 Specia Request for Safari ‘00 (DOY s 193-305) 32 complete days (721 granules, 3 failed)

29 partia days (392 granules)
Total: 1113 granules of 2144 granules (52%)
09/07 Oceans Specia Request for 31 granules 30 of 31 Completed (10/22)
11/02 MCST Request 145, 229, 213, 197, 181 Completed (11/03)
11/05 MODAPS Request 286, 289, 290 Completed (11/08)
11/05 MCST Request 205, 301 Completed (11/08)
11/08 MCST Request for 74 granules Completed (12/01)
11/19 MODAPS request for DOY 94-97 Completed 11/23
11/26 Urgent Safari Request for DOY 245, 246 /00
11/26-30 Supporting AquaDITL test Completed successfully
11/27 Installed patch to S4PM to allow processing to leading edge
of forward data

12/03-07 MOSS-6 Dry Run In progess.
12/03 MCST 7001 Completed (12/03)
12/03-04 Push of Safari data for days 261-263 ‘00 Completed 261, 262 in progress (12/05)

Upcoming Plans

Date

Work Planned

Status

07/09-07/13

Dashboard install & checkout in OPS

Postponed until January




Release Notes for Dec 5, 2001 (339)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM Chaining Promotion to OPS
Integration
MoPGEO1 Original 11729701 11/30/01 12703701 12703701 TBD TBD TBD
3.0.2
MoPGE71 Original 10/15/01 | 10/17/01 Rejected TBD TBD TBD TBD TBD
3.0.0 GSFcd02271
113001152649 11/30/01 TBD TBD TBD TBD TBD TBD
MoPGEO3 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/7A N/A
3.0.0 042101001229
042101001229 04721701 04/24/01 04/25/01 04/25/2001 05/03/01in ECS | 05/03/01in ECS Superseded by
05/03/01 in 05/03/01 in patch
S4PM S4PM 050401224843
050401224843 05/04/01 Rejected Superseded by patch N/A N/A N/7A N/A
050801000937
050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01in ECS
05/16/01in
S4PM
050701225400 05/07/01 Being processed N/A N/A N/A N/A N/A
along with
051401235607
051401235607 05/14/01 Supersedhed by N/A N/7A N/A N/7A N/A
patc
052101132027
052101132027 05/21/01 05/21/01 05/21/01 05/21/01 Showstopped Superseded by N/A
ECSed30967 patch
OBE hy S4PM 112801143932
112801143932 11/28/01 11/28/01 11/29/01 N/A N/A N/A 12/03/01
M-API Original 04/27/01 | 05/21/01 Rejected TBD TBD TBD TBD TBD
233 GSFcd02169
Redelivery 11/01/01 11702701 11705/01 11706701 with 11706/01 with TBD (Willbe TBD (Willbe
MoPGEO1 3.0.0 MoPGEO1 3.0.0 chained when promoted with next
next PGE needing PGE needing M-
M-API is API)

delivered)




